
HPNS Schedule Summary - June 23, 2011
B IR-7/18 C D-1 D-2 E E-2 F G UC-1 UC-2 UC-3

Final FS Aug-08 Nov-07 Oct-11 May-11 Apr-08
Final FS Rad Addendum Jun-08 Apr-08 Nov-11 Mar-11 Jun-13
Proposed Plan - Draft to BCT Mar-08 Sep-08 Dec-11 May-11 Jun-13 Dec-11
Proposed Plan -  Final-public Jun-08 Jan-09 Aug-08 Apr-12 Sep-11 Oct-13 Apr-12
ROD - Draft Aug-08 Apr-10 Feb-09 Aug-08 May-12 Feb-12 Feb-14 Aug-08 Feb-09 May-09 May-12
ROD - Draft Final Nov-08 Aug-10 May-09 Nov-08 Aug-12 May-12 May-14 Nov-08 May-09 Aug-09 Aug-12
ROD - Final Jan-09 Oct-10 Sep-09 Aug-10 Oct-12 Jul-12 Jul-14 Feb-09 Sep-09 Dec-09 Oct-12

FOSL Draft Dec-09 TBD TBD TBD Dec-09
FOSL Final *** TBD TBD TBD ***

TPH Closure Report Jul-11 Jul-12 Jan-11 Jan-11 Mar-13 Jan-11
Finish Rad - Building Survey Dec-10 Nov-11 Sep-11 Apr-08 Feb-12 Dec-10 Apr-08
Rad - Survey Unit Reports Mar-11 Aug-12 Nov-11 Feb-10 Jun-12 Mar-11 Nov-10 Nov-10
Rad RACR (Final) Dec-11 Dec-12 May-12 Feb-10 Nov-12 Oct-11 Mar-11 Mar-11
RD (not  Rad; only for 7/18 for B) Jan-10
RD (not  Rad) Dec-10 Apr-12 Feb-11 Oct-10 Dec-10 Dec-10
RACR (IR7/18 Cap for B) Nov-11

FOSET FOST FOST FOST FOST FOST FOST FOST FOSET FOST FOST FOST
FOST/FOSET - Draft Dec-09 *** TBD TBD Aug-10 TBD TBD TBD *** Feb-11 Feb-11 TBD
FOST/FOSET - Final *** *** TBD TBD TBD TBD TBD TBD *** TBD TBD TBD
CDR to Gov (start of 30 days) *** *** ***
Quitclaim Deed *** *** TBD TBD TBD TBD TBD TBD *** TBD TBD TBD

*** Will be updated after resolution of issues

Single FOSL, FOSET, CDR for B and G
Single ROD for D-1 and UC-1
Single RD for UC-1 and UC-2
Single TPH Closure Report for D-1, D-2, and G
Yellow shaded items have been issued.
Orange shaded items show a delay since previous reporting period
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